Message

From: Adams, Adam [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=8ED5877842964D6794FAB4410F65DB46-ADAMS, ADAM]
Sent: 6/10/2019 12:15:14 PM

To: Daniel Tighe [Daniel. Tighe@WestonSolutions.com]
CC: James Collins [james.collins@westonsolutions.com]
Subject: Fwd: Update

Attachments: Tank Levels and Tank Update 6-7-19.xlIsx; ATTO0001.htm

Please add the 7-day halt in deconstruction for inspection purposes.
Thanks

Sent from my iPhone

Begin forwarded message:

From: Brent Weber <bweber@iterm.com>

Date: June 7, 2019 at 1:10:24 PM CDT

To: spill12 <spilll12 @tceq.texas.gov>, "Adams, Adam (Adams.Adam@epa.gov)"
<Adams.Adam@epa.gov>, "moore.gary@epa.gov” <moore.gary@epa.gov>,
"kelly.cook@tceq.texas.gov" <kelly.cook@tceq.texas.gov>, "Kendra Bernhagen
{(Kendra.Bernhagen®@Tceq.Texas.Gov)" <Kendra.Bernhagen®Tceq.Texas.Gov>

Cc: Mike Gaudet <MGaudet@iterm.com>, Bernt Netland <bnetland@iterm.com>, Mark Jeansonne
<MJEANSONNE@iterm.com>, Bob Pennacchi <BPENNACCHI®@iterm.com>, Alice Richardson
<ARICHARDSON @iterm.com>

Subject: Update

Here is the update for 6-7-19.

Tank 80-7 deconstruction is nearly complete. 95% of the tank has been deconstructed and the metal is
being hauled away.

** There will be a delay over the next several days on deconstruction because of required visits by
Agencies, Plaintiffs, Insurance, and Customer inspections.**

Expect to resume deconstruction late next week, but notice will be given prior to re-start of
deconstruction.

Plans for the Weekend:
e <I--[if IsupportLists]--><!--[endif]-->Water management
e  <!--[if IsupportLists]--><!--[endif]-->Clean up remaining metal in the tank farm and the area in
general
e <!--[if lsupportLists]--><!--[endif]-->Deconstruction crew will be off until mid-week
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